



PRD Construction Ltd.
DESIGN - BUILD - INSPIRE



Grassy Plains Daycare

34310 Keefe's Landing Rd

Progress Photos to:

Week of March 7, 2025

PRD Construction Ltd

1253 5th Avenue, Prince George, BC, V2L 3L3

Michael Duck

250.617.2499

michael@prdconstruction.ca



Windows were removed in preparation for new fiberglass window installation



Library Exit door was replaced with a bank of windows



Library window upgrade



New Windows were installed throughout the daycare, library and one classroom.



Classroom windows that were replaced



New insulation and windows installed



Foundation insulation and new drain tile was installed along the S side of the building



New windows in the cinder block wall will bring natural light in to new offices



Concrete faced insulation (CFI) was installed for the top 2 feet. It provides a finished surface above ground level.



Previous penetrations in the mechanical room were closed off and new concrete placed.



New concrete was added to the mechanical room to act as a "Housekeeping pad" for the new HVAC equipment.